
A B C

1 ID Date Time

2 HW 19 1 23 2012 1 30

3 HW 04 1 24 2012 1 30

4 HW 01 1 25 2012 1 30

5 HW 02 1 25 2012 8 30

6 HW 08a 1 25 2012 8 30

7 HW 06 1 26 2012 1 30

8 HW 14 1 26 2012 1 30

9 HW 05 1 26 2012 8 30

10 HW 12 1 26 2012 8 30

11 HW 17 1 27 2012 8 30

12 HW 24 1 27 2012 8 30

13 11 Homes week 1 1st rollout

14 HW 20 1 30 2012 1 30

15 HW 25 1 30 2012 1 30

16 HW 13 1 30 2012 8 30

17 HW 18 1 30 2012 8 30

18 HW 29a 1 31 2012 1 30

19 HW 52 1 31 2012 1 30

20 HW 26 1 31 2012 8 30

21 HW 35 1 31 2012 8 30

22 HW 33b 2 1 2012 1 30

23 HW 34a 2 1 2012 1 30

24 HW 32 2 1 2012 8 30

25 HW 33a 2 1 2012 8 30

26 HW 40 2 2 2012 1 30

27 HW 41 2 2 2012 1 30

28 HW 42 2 2 2012 8 30

29 HW 46 2 2 2012 8 30

30 HW 09 2 3 2012 1 30

31 HW 28b 2 3 2012 1 30

32 HW 28a 2 3 2012 8 30

33 HW 39 2 3 2012 8 30

2nd

34 20 Homes week 2 rollout

35 HW 30 2 6 2012 1 30

36 HW 31 2 6 2012 1 30

37 HW 43 2 6 2012 8 30

38 HW 45 2 6 2012 8 30

39 HW15b 2 7 2012 1 30

40 HW 51 2 7 2012 1 30

41 HW 23 2 8 2012 1 30

42 HW 48 2 8 2012 1 30

43 HW 38 2 8 2012 8 30

44 HW 47 2 8 2012 8 30
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A B C

45 HW 44 2 9 2012 1 30

46 HW 49 2 9 2012 1 30

47 HW 21 2 9 2012 8 30

48 HW 22 2 9 2012 8 30

49 HW 54 2 10 2012 1 30

50 HW 16 2 10 2012 8 30

51 HW 36n 2 10 2012 8 30

3rd

52 17 Homes week 3 rollout

53 HW 11 2 13 2012 1 30

54 HW 53 2 13 2012 1 30

55 HW 27 2 13 2012 8 30

56 HW 55 2 13 2012 8 30

57 HW 03 2 14 2012 1 30

58 HW 58 2 14 2012 1 30

59 HW 57 2 14 2012 8 30

60 HW 59 2 14 2012 8 30

61 HW 07 2 15 2012 8 30

4th

62 9 Homes week 4 rollout

Not yet

63 HW 56 3 5 2012 1 30 sampled

64 HW 60 3 5 2012 8 30

65 HW 62 3 6 2012 8 30

66 HW 61 3 6 2013 1 30

5th

67 rollout

68

69

70

71

72

73

74
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